

Change Order

No. 1

Date of Issuance: 4/5/2021

Effective Date: _____

OWNER Wright County Drainage Authority

CONTRACTOR Blackstone Contractors, LLC

Contract: Wright County Ditch No. 10

OWNER'S Contract No.: _____

ENGINEER'S Contract No.: 20449

ENGINEER ISG

Description:

Item #	Item Description	Unit	Est Qty	Unit Price	Total Price
1.01	Furnish & Install Silt Curtain	LS	2.00	\$ 2,000.00	\$ 4,000.00
1.02	Maintain and Remove Wood Chips from Silt Curtain	EA	2.00	\$ 1,500.00	\$ 3,000.00
1.03	Install only - oats for temporary cover (Broadcast)	AC	10.00	\$ 1,000.00	\$ 10,000.00
1.04	Install only - blow straw mulch on spoil piles	SF	300000.00	\$ 0.05	\$ 15,000.00
					\$ -
					\$ -
					\$ -

Total Increase \$ 32,000.00

Attachments:

Original Contract Price \$1,050,525.21
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u>: \$ -
Contract Price prior to this Change Order: \$ 1,050,525.21
Net Increase (Decrease) of this Change Order: \$ 32,000.00
Contract Price with all approved Change Orders: \$ 1,082,525.21

Original Contract Times: Substantial Completion: Ready for final payment:
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: Ready for final payment:
Contract Times prior to this Change Order: Substantial Completion: Ready for final payment:
Net increase (decrease) this Change Order: Substantial Completion: Ready for final payment:
Contract Times with all approved Change Orders: Substantial Completion: Ready for final payment:

Recommended: _____ **Approved:** _____

By: Mark Kruger By: _____

ENGINEER (Authorized Signature) OWNER (Authorized Signature)

4/5/2021 Date: _____

Accepted: _____

By: Bruce Robinson

CONTRACTOR (Authorized Signature)

Date: 04/07/2021